Request for City Council Committee Action
From the Convention Center Expansion Project

Date December 9, 2002
To Ways and Means Budget Committee
Subj ect MCCX — Change order # 19.001

Recommendation - Approve Changes Order No. 1 decreasing Contract Number 015390
with Advance Terrazzo & Tile Co., Inc. by $9,399.00, so that the contract totals
$725,101.00.

Prepared or Submittedby  Toni Frazier Phone (612) 673-5822

Approved by Anthony Lopez John Moir

Presentersin Committee — Anthony L opez

Financial Impact

__Nofinancial impact

__Action requires an appropriation increase to the Capital Budget

___Action requires an appropriation increase to the Operating Budget

____Action providesincreased revenue for appropriation increase

___Actionrequires use of contingency or reserves

_X__ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Noatification
__X_City Goadls
____Comprehensive Plan
_____Zoning Code

Other

Background/Supporting I nformation — In accordance with the project Change Management Procedures,
| am forwarding Change Order No. 1 for Advance Terrazzo & Tile Co., Inc. for your Committee’s
approval. Thischange order coverswork that has been previously submitted to your committeein a
“Change Management Actions” letter and for which “Noticesto Proceed” have been issued to the
contractor. Funding for this additional work has been budgeted and no additional appropriation is required.
Thework islisted by Contract Issue Notification number (CIN) with a brief explanation of the work and its
cost to the project.




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5, Interior Finishes: Contract #19

City Contractor No. 00-015390

Change Order No. 19.001

CIN No. 01-245: REPLACE CEILING TILES—BACK CHARGE

Replace damaged ceiling tiles due to over flow of terrazzo work. Reference
M/T transmittal dated 3/14/02.
DEDUCT <%$239.00>

CIN No. 03-533: DELETE TERRAZZQO at STAIRS1& 2
Delete terrazzo at Stairs1 & 2. DEDUCT <$11,620.00>
CIN No. 07-089: REMOVE TERRAZZO GROUT —BACK CHARGE
Removal of terrazzo grout be others below the precast base per M/T transmittal
dated 3/8/02 and 5/13/02.
DEDUCT <%$6,542.00>
CIN No. 09-238: PREMIUM TIME

Approval of 138.5 premium time hours per the Certified Payrolls. Reference
M/T transmittal dated 9/13/02 and 10/1/02.

ADD $4,119.00

CIN No. 09-264: REPAIR TERRAZZO at NW & SW PREFUNCTION

Repair terrazzo at Level 1 of the NW & SW Prefunction areas per the NTP letter
dated January 23, 2002.

ADD $4,883.00

This change order represents the Full and Final amount for this Contract.

TOTAL THIS CHANGE ORDER: <$9,399.00>




